

CS 4500 Weekly Management Report

Team Name: Team Silent Mission

Week: 2/14 – 2/18

Accomplishments

Personal Log Files

Weekly Management Report Generation – Brittney

Started setup of database and webserver: Zack & Shannon

Started card api: Brittney and Jenny

Goals & Priorities

Shannon & Zack: Implementation of the banking interface to add money on the eWallet – first draft finished week from Friday

Brittney & Jenny: Finish implementing card api – first draft finished week from Friday

SDS Document (v2)-

Section 3: Card Component: Brittney

Section 3: POS Component: Zack

Section 3: Security Component: Shannon

Section 3: Card Manager: Jenny

Brittney: Baseline effort schedule (break out software functionality at individual stages as well)

Jenny: Quality assurance plan
Key users / user interface

Shannon: Change Control Plan

Zack: Top 10 Risks

Needs

Please clarify this: It seems like the actually user interface for you product is beyond the scope of this project, and would be handled by a separate software/hardware package.

Please clarify project costs related to business case justification

User interface description/specification