

# CS 4500 Weekly Management Report 8

Team Name: Team Silent Mission

Week: 3/7 – 3/11

## Accomplishments

Shannon:

- Change control plan
- VVP Sections 1,2
- Update log file

Zack:

- Top 10 Risks
- VVP Sections 5,8
- Update log file

Brittney:

- Baseline effort schedule
- Break out of software functionality goals at release stages
- VVP sections 3, 4
- Update log file
- Started reader communication working in browser applet

Jenny:

- Quality Assurance Plan
- Key users / user interface details
- VVP Sections 6, 7
- Update log file
- Work on POS java gui

Shannon & Zack:

- Set up database tables w/usernames/passwords account balances
- Start work on connecting to db using browser applet

## Goals & Priorities

Shannon:

- VVR Sections 6,7,8
- Continue database work
- Update log file

Zack:

- VVR Sections 1,2,3
- Update log file
- Continue Tomcat work

Brittney:

- VVR sections 4,5
- Update log file
- Finish card api
- Finish reader communication working in browser applet

Jenny:

- Update log file
- Work on POS java gui

## **Needs**

Confirm demo date: Thurs March 17<sup>th</sup> 1:00 pm (where to meet)