

CS 4500 Weekly Management Report 7

Team Name: Team Silent Mission

Week: 2/28 – 3/4

Accomplishments

Goals & Priorities

Shannon:

- Change control plan
- VVP Sections 1,2
- Update log file

Zack:

- Top 10 Risks
- VVP Sections 5,8
- Update log file

Shannon & Zack:

- Set up database w/usernames/passwords account balances
- Start work on connecting to db using browser applet

Brittney:

- Baseline effort schedule
- Break out of software functionality goals at release stages
- VVP sections 3, 4
- Update log file
- Finish card api
- Start reader communication working in browser applet

Jenny:

- Quality Assurance Plan
- Key users / user interface details
- VVP Sections 6, 7
- Update log file
- Work on POS java gui

Needs

None.