

## Individual Logs

Bo Jin

*-Week 1-*

January 10: Class meeting found Three very smart person and formed a team. 1 hour

January 12: Team meeting Discussion for bid document. 2 hours

January 14: Sent out bid and waiting for reply.

*-Week 2-*

January 19: Meeting with Sponsor, We decided to do the DesignJug project. Spent some time on the layout of the project. 2 hours

January 20: Made a decision which project we choose to work on. (Field of View Coordinate Correction). Also We talked about more on the details of the project. 4 hours

January 21: Meeting with Sponsor again. This time we got the GPS hardware and some source code to work on. 4 hours

*-Week 3-*

January 24: Team meeting. 5 hours

January 25: Meet with Sponsor once again. And we got the camera setup on the computer. Also decided weekly scheduled meeting with sponsor. 3 hours

January 26: Meet with Instructor. Writing part of the SRS report. 1 hour

January 27: Finishing part of SRS report. Finish writing First version of the GUI of the software. 2 hours

January 28: Talked with Sponsor on the details of the project. Start writing code for my part. 1 hour

January 30: Wrote 40 lines of code on drawing lines on image. 6 hours

*-Week 4-*

January 31: Testing code 2 hours

February 2: Team meeting 1 hours

February 4 Sponsor meeting 2 hours

February 5: Coding 2 hours

*-Week 5-*

February 11: Sponsor meeting 1 hour

February 11: coding 3 hours

February 13: Team meeting 2 hours

*-Week 6-*

February 14: team meeting 2.5 hours

February 15: team meeting documentations 2 hours

February 16: weekly meeting 10 mins  
Coding 1 hour

February 18: Sponsor meeting implementing 1 hour

February 20: Individual coding 2 hours

*-Week 7-*

February 22: Individual coding 1 hour

February 24: team meeting VVP 3 hours

February 25: teammeeting discuss on design details 2 hours

*-Week 8-*

March 1: individual coding 2 hours

March 2: Teammeeting and coding(researching the proper algorithm) 3 hours

March 3: Team meeting and coding 3 hours

March 4: Meeting with sponsor and testing code

*-Week 9-*

March 7: Discussion about new calculation method 4 hours

March 8: Discussion about calculation part 3 hours

March 9: Coding on the GPS 3 hours

March 10: Debugging Code testing 5 hours

March 11: Meeting with sponsor 1 hour

*-Week 10-*

March 18: Sponsor meeting 1 hour

March 19: calibration 2 hours

*-Week 11-*

March 21: teammeeting 1 hour

March 23: CEO meeting and sponsor meeting 1 hour

March 24: Discussion on what's left and coding 2 hour

March 25: Sponsor meeting 1 hour

March 27: Group meeting on discussion on algorithm for drawing 5 hours

*-Week 12-*

March 28: teammeeting 2 hours

March 29: teammeeting 2 hours

March 30: CEO meeting 10 mins

March 31: Teammeeting 4 hours

*-Week 13-*

April 4: sponsor meeting 2 hours

April 5: Teammeeting 4 hours

April 6: Teammeeting 4 hours

April 7: Teammeeting 5 hours

April 8: Sponsor meeting 5 hours

*-Week 14-*

Everyday: 5:00 pm – 10:00 pm : Coding and testing

April 13: CEO meeting 10 mins

April 15: Sponsor meeting 5 hours

*-Week 15-*

April 18: Testing and Debugging with Sponsor 5 hours

April 19: Testing and Debugging with Sponsor 5 hours

April 20: Discussion about demo and debugging 4 hours

*-Week 16-*

April 23: Documentations 5 hours

April 24: Sponsor meeting. 6 hours

April 25: Coding and documentations. Preparation for DEMO 5 hours

April 28: DEMO DAY!!!! 4 hours