

# CS CS4500 Weekly Management Report

## Team Name: 3D'S

### Accomplishments

(Be specific - what was accomplished and who participated)

Drew:

- 03/21/05 - Support additional recommendation features (Client Application).
- 03/28/05 - IMDB output parsing (Media Conversion).

Danny:

- 03/21/05 - Convert a movie into a format (Media Conversion).
- 03/28/05 - GUI working properly (Media Conversion).

Steve:

- 03/21/05 - INI file ready (Streaming Server).
- 03/28/05 - Allow combination of queries (Database).

Dave:

- 03/23/05 - Add user history queries (Recommendation System).
- 03/28/05 - Error proof input from user interface (Recommendation System).

Steve & Dave:

- 03/25/05 - Queries from various tables (Database).

### Goals & Priorities

(List short- and long-term goals in decreasing order of importance.)

Systemwide goals:

- 03/30/05 - Coding complete for this release.
- 04/01/05 - Integration complete.
- 04/01/05 - Documentation complete.

Drew:

- 03/30/05 - Network done (C++).
- 03/30/05 - UI user history updates (Client Application).

Danny:

- 03/30/05 - User manual (Media Conversion).
- 03/30/05 - Add movie to a database (Media Conversion).

Dave:

03/30/05 - Eliminate user history items from list of movies returned from database (Recommendation System).

Steve & Dave:

- 03/30/05 - Update user info (Database).

Complete VVR: 04/01/05 – Steven

Respond to Checkpoint review from Prof Henderson: 04/06/05 – Drew

Update Project History 04/08/05 – Drew/Steven

### Needs

(List any help you need from upper management.)

None at this time